FW: NWOD Feb 4, 2013 Agency Meeting Agenda and Presentation
Paul Fuglevand to: Hernandez.Kathryn 02/05/2013 04:03 PM

From: "Paul Fuglevand" <pfuglevand@dofnw.com>
To:

Please respond to <pfuglevand@dofnw.com>

Is this what you were looking for about yesterday’s meeting?

From: Paul Fuglevand [mailto:pfuglevand@dofnw.com]

Sent: Thursday, January 31, 2013 5:41 PM

To: 'Bill Rees'; 'Elizabeth Palmer'; 'Kathy Hernandez'; 'bmaulding@utah.gov'; 'hzhu@utah.gov'

Cc: 'Galen Williams (gwilliams@earthfax.com)’; 'Richard B. White'; 'Scott Murphy (smurphy@earthfax.com)';
'Eve Barron'; 'Kevin Murray'; 'Nicole Squires'; 'Sheila.Dcruz@bp.com’; 'Chesnut, Kasey'; 'Laura Briefer
(laura.briefer@slcgov.com)'; 'Pak, Eugene'; 'Rob Webb (rwebb@dofnw.com)'; 'Skance, John'

Subject: NWOD Feb 4, 2013 Agency Meeting Agenda and Presentation

Kathy, Liz, and Bill,

Attached is the Agenda for our NWOD meeting on Monday morning, February 4. We will be
meeting at Chapman and Cutler down town. A map is included with the agenda. A call in number is
also included for those who wish to conference in. | have included Brad Maulding and Hao Zhu of
Utah DSHW on this email as they are coordinating with Chevron on the Oily Wedge.

We will be providing a Segment 2A update and then discussing the proposed path forward for
Segment 2B. A copy of our PowerPoint presentation is attached. We will bring printed copies of the
presentation to the meeting.

I will not be able to attend the meeting in person, as | am traveling on Monday. | will be able to
conference in until about 11:15 am. | have asked Scott Murphy of EarthFax to make the
presentation — he has worked extensively with DOF on the design and construction oversight for
Segments 1, 2A and 2B and has a good understanding of the issues.

Let me know if you have any questions or comments.
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NWOD Canal Segment 2 Remediation
Agenda - February 4, 2013 Agency Meeting
Northwest Oil Drain Canal Working Group

Conference Call Number: 1 (866) 730-7514
Conference Code: 186 357#

Date and Time:  February 4, 2013 at 10:00 am

Meeting Location: Chapman & Cutler Conference Room
201 South Main Street Ste. 2000 (20" floor)
Salt Lake City, Utah 84111
Directions Attached

1. INTRODUCTIONS/MEETING AGENDA

2. SEGMENT 2A
2.1 Segment 2A Outstanding Issues
2.1.1 Wetlands Restoration
2.1.2 Harper Bench Restoration
2.1.3 Bench Restoration South of 2300 North Street
2.1.4 Final Inspection
2.2 On-Going Site Monitoring

3. SEGMENT 2B
3.1 Segment 2B Design Challenges
3.2 Current Path Forward
3.2.1 Incorporate Sediment Removal and Canal Re-Route
3.2.2 Sediment Handling
3.2.3 Oily Dump Wedge Proper
3.3 Basis for the Current Path Forward
3.4 Re-Route Design Details
3.4.1 Airport Products Line
3.4.2 Wetlands
3.4.3 Other Coordination
3.4.4 Environmental Borings
3.5 Anticipated Design and Implementation Schedule
3.6 Discussion

4. MEETING SCHEDULE





MAP TO CHAPMAN AND CUTLER

201 South Main Street Ste. 2000 (20" floor)

Salt Lake City, Utah 84111

Address:

Regional Map
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MAP TO CHAPMAN AND CUTLER CONT.

Address: 201 South Main Street Ste. 2000 (20" floor)
Salt Lake City, Utah 84111

Local Map
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NWOD CANAL
Segment 2A Status Report
Segment 2B Path Forward

Agency and NWOD Working /Group Meeting
February 4, 2013
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Outsténding ISsues In Ségm'ent 2A
Approach to Segment 2B
Meeting Schedule

February 4, 2013 NWOD Canal Segment 2





Outstanding Issues In Segment 2A

Wetlands Restoration on Chevron Property

February 4, 2013

NWOD Canal Segment 2

Bench geometry
restored as part of
Segment 2A
demobilization

Re-vegetation plan
and contractor in
place — waiting on the
weather to re-vegetate





Outstanding Issues in Segment 2A

Harper Bench Restoration

.
>

REMOVE RECENTLY IMPORTED CONSTRUCT COMPACTED
BASE MATERIAL USED FOR CANAL ROADSIDE BERM FOLLOWING FILL
WORK CORRIDOR REMOVAL. 1'TALL, 1' TOP WIDTH.

CATCH POINT TO BE REGRADE AND RE-COMPACT
MARKED BY ENGINEER EXISTING ROADWAY SOILS.
(DO NOT ADD ADDITIONAL SOIL)
SEE NOTES.
"FIRST PASS" REMOVAL
SEE NOTES 14

"FINAL PASS" REMOVAL

s e : | | |
SEE NOTES 1-4 M ‘ j\;
P P :
. P 8' MIN. BURIED SHRUB EXISTING RIP- .

T 0MAX. VEGETATION RAP ARMOR ROADWAY FILL
TO REMAIN
UNDISTURBED

NATIVE SOIL

FILL REMOVAL AND BENCH RESTORATION

ELEVATION
NTS

Concern raised over potential for runoff and erosion into the canal
Plans have been developed for restoration of the bench geometry and
re-establishment of vegetation (including woody species)

Intend to implement in conjunction with 2013 sediment removal in Segment
2B
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Outstanding Issues In Segment 2A

Bench Restoration South of 2300 North

NWOD CANAL
e - _,__ B gt .jvi_‘_-—_

£ RECLAMATION ROAD

Work platform/haul road left in place following Segment 2A remediation

Intend to leave in place so long as Segment 1 SPA is to be used — lower
risk haul route

Final inspection following final bench restoration
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Outstanding Issues In Segment 2A

On-Going Site Monitoring

Booms placed during

re-flooding of the

canal removed

= January 4 following
"5 Agency approval

No significant sheen

ISsues observed

Sloughing of banks
observed, primarily
north of 2300 North

Western-bank sloughing failure on Chevron property
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Approach to Segment 2B

Segment 2B Challenges

>

Oily Dump Wedge
Integration of sediment removal and Oily Dump Wedge remedy
Schedule constraints, procurement process

Potential for construction interference between contractors
performing sediment removal, Oily Dump Wedge remedy, and
Chevron campus construction

Slope stability, especially adjacent to the LWMA
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Approach to Segment 2B

Current Path Forward — Incorporate Sediment Removal and Canal Re-Route
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Approach to Segment 2B

Current Path Forward Continued- Sediment Handling
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Approach to Segment 2B

Current Path Forward Continued - Oily Dump Wedge Proper

>

Per EPA letter
correspondence dated
January 29, 2013, here
forward, Chevron will
coordinate remedial strategy
for the Oily Dump Wedge in
collaboration with Utah
DSHW

Chevron to revise and
resubmit Draft Feasibility
Study to UDEQ
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Approach to Segment 2B

Basis for the Current Path Forward

S
>

1. Effectively isolates the Oily Dump Wedge from the NWOD Canal
2. Addresses slope stability issues within Segment 2B

3. Isolates canal surface water from impacted sediments in all of
Segment 2B in 2013

4. Nearly eliminates potential for construction interferences between
sediment removal, Oily Dump Wedge remedy, and campus
projects

February 4, 2013 NWOD Canal Segment 2 11
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Approach to Segment 2B

Re-Route Design Details — Airport Line

>

Re-location of the airport
products line below the
re-routed canal
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o Approach to Segment 2B

am Re-Route Design Details Continued - Wetlands

>

Net loss of wetlands
anticipated - to be
mitigated

Re-route included with the

! sediment removal
CERCLA project
8

.
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Approach to Segment 2B

Re-Route Design Details Continued — Misc.
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Coordination with SLC, Davis County Flood Control, and UNEV Pipeline
Environmental borings program: field work complete and report coming soon
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Approach to Segment 2B

Anticipated Design and Implementation Schedule

TABLE 1
Anticipated Re-Route, Sediment Removal, and Campus Detailed Schedule
2013 and 2014 Constuction
i Revision: January 29, 2013
T 2013 2014

TASK Jan. | Feb. [ Mar.| Apr. [May.] Jun. ] Jul. T Aug.] Sep. | Oct. [ Nov.] Dec. [ Jan. | Feb. | Mar.| Apr. [May.] Jun. | Jul. T Aug.] Sep. | Oct. | Nov.] Deec.
o Chevron Re-Route/Box Culverts
Environmental Borings along Alignment ]

Re-Route Design, Plans, and Specs

Airport Products Line Re-locate Deg'gn{b] I

©

Re-Route Bid and Award

Airport Products Line Re-Locate
\ Re-Route and Box Culvert Construction |
Divert Original Canal into Re-Routed Portion
Backfill Abandoned Channel | |
Working Group Sediment Removal

Sediment Removal Design, Plans, and Specs
Bid and Award

Mobilization

) Bypass Canal and Remove Sediment

Divert Orig. Canal into Re-Routed Portion
Sediment Removal Design, Plans, and Specs

Bid and Award
Mobilization

Part1

Part 2

Remove Sediment from Abandoned Channel
Bypass & Remove Sed. Downstream of Re-Route

Chevron Campus

Fill Plate Construction Adjacent to the Canal
Building Construction

Build Over-Top of Existing Canal

Notes:

(a) Excess contamination, if discovered in the environmental borings, has the potential to negatively affect the alignment, cost, schedule, and feasibility of a canal re-route.

(b) To be completed by the owner of the airport products line.

(c) Assumes timely review, input, approval, and applicable permits from Salt Lake City Department of Public Utilities, EPA, UDEQ, Davis County Flood Control (altering flood plain), US Army Corps of Engineers (wetlands loss),
and UNEV (adjacent utility).
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SEGMENT 2B
DISCUSSION
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Meeting Schedule
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